
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1222 Days

12/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 96.56

1180 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,136,008.28

$14,264,134.95

$2,114,729.81

86.03%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $15,136,008.28 $14,264,134.95 $2,114,729.81 86.03% $1,076,045.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,417,022.81 $9,614,307.33 $802,715.48

Non-Participating $2,604,255.66 $2,403,576.78 $200,678.88

Total Earnings $13,021,278.47 $12,017,884.11 $1,003,394.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,021,278.47 $12,017,884.11 $1,003,394.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,021,278.47 $11,945,233.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,076,045.36

$72,651.00($72,651.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1015 207-0203     FOUND BKFILL MATL, TP II CY  350.000 709.649

 60.000 .000

 

 

709.649 $.00 $42,578.94

1020 210-0100     GRADING COMPLETE - LS  1.000 .958

 2113600.000 .014

STP00-0155-01(021)

 

.972 $29,590.40 $2,054,419.20

1030 318-3000     AGGR SURF CRS TN  3,000.000 3,408.560

 17.700 .000

 

 

3,408.560 $.00 $60,331.51

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,200.000 9,436.430

 71.400 110.960

 

 

9,547.390 $7,922.54 $681,683.65

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  39,845.000 38,128.670

TL & H LIME 60.500 553.220

 

 

38,681.890 $33,469.81 $2,340,254.35

1050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  12,090.000 221.700

MATL & H LIME 74.000 12,866.050

 

 

13,087.750 $952,087.70 $968,493.50

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  14,145.000 14,218.650

L & H LIME 65.700 515.050

 

 

14,733.700 $33,838.79 $968,004.09

1060 413-1000     BITUM TACK COAT GL  13,645.000 12,835.000

 3.300 5,845.000

 

 

18,680.000 $19,288.50 $61,644.00

1065 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  12,000.000 3,220.667

 2.750 10,172.000

 

 

13,392.667 $27,973.00 $36,829.83



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1070 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  216.000 461.784

 28.000 .000

 

 

461.784 $.00 $12,929.95

1075 441-0104     CONC SIDEWALK, 4 IN SY  12,555.000 11,454.722

 20.500 425.778

 

 

11,880.500 $8,728.45 $243,550.25

1085 441-0740     CONCRETE MEDIAN, 4 IN SY  14,200.000 10,220.888

 29.000 278.000

COLORED STAMPED CONC

 

10,498.888 $8,062.00 $304,467.75

1100 441-4020     CONC VALLEY GUTTER, 6 IN SY  616.000 850.279

 28.000 .000

 

 

850.279 $.00 $23,807.81

1115 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  70.000 255.000

 10.500 .000

 

 

255.000 $.00 $2,677.50

1160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,151.000 2,627.300

 35.000 .000

 

 

2,627.300 $.00 $91,955.50

1175 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  459.000 520.900

 62.000 .000

 

 

520.900 $.00 $32,295.80

1180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,080.000 1,126.500

 18.000 .000

 

 

1,126.500 $.00 $20,277.00

1185 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  140.000 158.400

 26.000 .000

 

 

158.400 $.00 $4,118.40



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1245 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  1,585.000 1,596.000

 74.000 .000

 

 

1,596.000 $.00 $118,104.00

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 106.500

 2100.000 .000

 

 

106.500 $.00 $223,650.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 2.000

 1540.000 .000

 

 

2.000 $.00 $3,080.00

Category Amount: $1,120,961.19 $8,295,153.03

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  13.000 23.239

 900.000 .000

 

 

23.239 $.00 $20,915.10

2005 163-0240     MULCH TN  786.000 461.695

 200.000 1.630

 

 

463.325 $326.00 $92,665.00

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 1,390.650

 11.000 .000

 

 

1,390.650 $.00 $15,297.15

2075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  700.000 804.000

 1.300 .000

 

 

804.000 $.00 $1,045.20

2080 700-6910     PERMANENT GRASSING AC  25.000 21.770

 1325.000 .955

 

 

22.725 $1,265.38 $30,110.63



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2090 700-8000     FERTILIZER MIXED GRADE TN  26.000 17.366

 635.000 .500

 

 

17.866 $317.50 $11,344.91

2100 710-9000     PERMANENT SOIL REINFORCING MAT SY  4,460.000 2,493.333

 5.000 2,166.667

 

 

4,660.000 $10,833.34 $23,300.00

2105 716-2000     EROSION CONTROL MATS, SLOPES SY  23,215.000 25,799.954

 1.250 .000

 

 

25,799.954 $.00 $32,249.94

Category Amount: $12,742.22 $226,927.93

Category Number: 0040 SIGNALS/ITS

4005 615-1200     DIRECTIONAL BORE - LF  170.000 .000

 15.000 180.000

5 IN

 

180.000 $2,700.00 $2,700.00

4020 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .100

 80000.000 .400

1

 

.500 $32,000.00 $40,000.00

4025 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,612.000 1,467.000

 3.000 470.000

 

 

1,937.000 $1,410.00 $5,811.00

Category Amount: $36,110.00 $48,511.00

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 3,021.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

3,021.000 $.00 $81,567.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6045 670-2080     GATE VALVE, 8 IN EA  7.000 8.000

 1475.000 .000

 

 

8.000 $.00 $11,800.00

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $604,033.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -476,604.160

 1.000 -166,419.050

(IN# 1)

                                                            

-643,023.210 $-166,419.05 ($643,023.21)

9050 210-0250     UNDERCUT EXCAVATION CY  .000 372.371

 7.500 .000

                                                            

                                                            

372.371 $.00 $2,792.78

Category Amount: $-166,419.05 $-640,230.43

Project Total Amount: $1,003,394.36 $13,021,278.47


